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KDP-P-1104
Revision: Basic

Objectives:

-to review the Facility Utilization Plan prior to release

-to approve the Facility Utilization Plan prior to release

-to assess progress against the plan on a monthly basis

-to amend and update the plan if slippage occurs

-to monitor the manifest to ensure that sufficient lead time is
given to all projects

-to amend and update the plan when the manifest is amended
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